

Communication

Date	30 September 2026
Team ID	SWTID-2026-7365
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	1 Mark

Communication Plan

Effective communication supported the project and the demonstration. This document outlines how updates, issues and feedback were managed within the team and with stakeholders.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / in-person	All members	Coordinate tasks
2	Progress Update	Weekly	Shared notes / meeting	All members	Track milestones
3	Issue / Bug Discussion	As needed	WhatsApp / Salesforce discussion	Relevant members	Resolve configuration issues
4	Stakeholder Review	Bi-weekly	College / project review	Team + stakeholders	Collect feedback
5	Final Demo Rehearsal	Once	In-person / screen share	All members	Validate demo

sequence

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Different schedules	Use a shared task list and agreed update times.
2	Salesforce configuration dependency between members	Record changes and communicate before editing shared components.
3	Demo preparation gaps	Use a rehearsal checklist and backup walkthrough.