

Project Demo Planning

Date	30 September 2026
Team ID	SWTID-2026-7365
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	1 Mark

Project Demo Planning

The demo follows the SECMS lifecycle from problem statement to reports and security. Sections are assigned according to each member's area of the project.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction + Problem	Problem, users and project objective	2	Swathi
2	Data Model	Student, Course, Instructor, Enrollment objects, fields, relationships	3	Swathi
3	Navigation + Enrollment Setup	Tabs, Lightning App, page layouts and record types	3	Sufiya
4	Validation + Approval	Validation rules and the enrollment approval process	4	Sufiya
5	Flows + Reports	Automation flows and operational reports	4	Vivekaa
6	Dashboard + Security	Student Management Dashboard, profiles, permission sets, sharing	3	Vivekaa
7	Q&A + Conclusion	Limitations and future plan	2	All

Demo Flow Summary

Step	Activity	Notes
1	Introduction & Problem Statement	State the enrollment-management problem and target users.
2	Solution Overview	Explain SECMS objects, automation, approval and reporting.
3	Live Feature Demonstration	Walk through a student enrollment from creation to approval and reports.
4	Q&A Session	Answer implementation and future-scope questions.