

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-7365
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Student Management	USN-1	As a user, I can create and manage student records with contact and status details.	3	High	Sufiya, Swathi, Vivekaa	29-09-26	03-10-26
Sprint-1	Course Management	USN-2	As an admin, I can create and manage course details, fees, duration and description.	3	High	Sufiya, Swathi, Vivekaa	29-09-26	03-10-26
Sprint-2	Enrollment Processing	USN-3	As an officer, I can create, approve or reject student enrollment requests.	5	High	Sufiya, Swathi, Vivekaa	04-10-26	08-10-26
Sprint-2	Instructor Assignment	USN-4	As an admin, I can assign instructors to enrollment records using relationships.	3	Medium	Sufiya, Swathi, Vivekaa	04-10-26	08-10-26
Sprint-3	Reporting & Dashboard	USN-5	As an admin, I can view enrollment, revenue reports and the student management dashboard.	5	Medium	Sufiya, Swathi, Vivekaa	09-10-26	13-10-26